
February 2004ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604223A - COMANCHE 

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 Total Program Element (PE) Cost 865613 1068029 1229664 1061217 791287 554222 436490 Continuing Continuing 

 2LT COMANCHE OPER TEST 138 1231 9065 26499 10679 18515 50874 Continuing Continuing 
 327 COMANCHE 812051 1024886 1177480 1003372 758447 519418 371700 Continuing Continuing 
 C72 T-800 ENGINE ED (LH) 53424 41912 43119 31346 22161 16289 13916 Continuing Continuing 

A. Mission Description and Budget Item Justification:The RAH-66 Comanche will be the Army's next generation Armed Reconnaissance aircraft system.  Comanche will be 
the first fielded capability of the Future Combat System in the Future Force.  It will provide the Army with Network Centric capability both from a Joint and Combined Arms 
perspective.  Comanche's technology will provide the Army with a system capable of operating in adverse weather conditions across a wide spectrum of threat environments.  
Comanche's innovative design will provide the Army with much lower operating costs through the use of integrated diagnostics and component functional partitioning, 
eliminating the requirement for Aviation Intermediate Maintenance (AVIM).  Comanche advanced airframe design incorporates composite airframe structures, bearingless main 
rotor system, and reduced signatures.  The Comanche Mission Equipment Package (MEP) will feature an open systems architecture integrating 2nd generation target acquisition 
and night vision sensors.  Pilot workload from targeting to navigation is significantly reduced due to introduction of cognitive decision aiding and fully integrated weapon 
systems.  Project C72 provides for continued development and qualification of the T802 engine and air vehicle support for integration into the Comanche aircraft.  Project 2LT 
includes funding for the operational testing of Comanche to include modeling and  simulation accreditation for Early User Test, Limited User Test and Initial Operational Test 
and Evaluation.  Project 327 provides for development of the airframe, mission equipment package,  integration and qualification of the complete system to include logistic 
support, training, and training devices. The Comanche system supports the Future transition path of the Transformation Campaign Plan (TCP).  
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February 2004ARMY RDT&E BUDGET ITEM JUSTIFICATION (R2 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE

5 - System Development and Demonstration 0604223A - COMANCHE 

B. Program Change Summary  FY 2003 FY 2004 FY 2005
  Previous President's Budget (FY 2004)  874018 1079257 1181563 

  Current Budget (FY 2005 PB)  865613 1068029 1229664 

  Total Adjustments   -8405 -11228 48101 

       Congressional program reductions    -10150  

       Congressional rescissions   -10917   

       Congressional increases      

       Reprogrammings   27490 -1078  

       SBIR/STTR Transfer   -24978   

       Adjustments to Budget Years     48101 

FY 05: Increase provided for Wideband Network Waveform.  

 0604223A  Item No. 80  Page 2 of 22  Exhibit R-2 
 COMANCHE 346   Budget Item Justification



February 2004 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 2LT

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 2LT COMANCHE OPER TEST 138 1231 9065 26499 10679 18515 50874 Continuing Continuing 

A. Mission Description and Budget Item Justification:This project provides for progressive test requirements in support of the test and fielding of the RAH-66 Comanche 
helicopter.  Requisite activities include Force Development Test and Experimentation (FDTE) I, II, III and IV dedicated to tactics, techniques and procedures, and Limited User 
Test (LUT) that provide operational input early in the system's life cycle and support the LRIP decision; the Army Training Evaluation Program (ARTEP) and Initial 
Operational Test and Evaluation (IOT&E) in support of a Milestone III production decision.  The Comanche system supports the Future transition path of the Transformation 
Campaign Plan (TCP).  

Accomplishments/Planned Program FY 2003  FY 2004  FY 2005 
 83  1053  6916  Prepare for and Conduct the Limited User Test (LUT) 
 43  92  1099  Accreditation of the crew station simulators (Comanche Portable Cockpits) in support of FDTE II; conduct FDTE II. 

 12  50  1050  Conduct Electro-optical Sensor System (EOSS) User Survey 
 0  36  0  Small Business Innovative Research/Small Business Technology Programs 

  Totals    138 1231 9065
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February 2004 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 2LT

B. Other Program Funding Summary  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 A08300 Comanche  8000  0  11967  289139  964681  1529131  2030478  Continuing  Continuing 

C. Acquisition Strategy:This project is for test and evaluation effort to support Comanche acquisition.  
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February 2004ARMY RDT&E COST ANALYSIS(R3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 2LT

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Government Agency MIPR Army Test and 
Evaluation Command, 
Alexandria, VA 

227 138 1-3Q 1231 1-3Q 9065 1-3Q Continue Continue Continue 

      227  138   1231  9065  Continue Continue Continue  
 Subtotal:  
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February 2004ARMY RDT&E COST ANALYSIS(R3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 2LT

 IV. Management Services Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

 Project Total Cost:      227  138   1231  9065 Continue Continue Continue 

 0604223A (2LT)  Item No. 80  Page 6 of 22  Exhibit R-3 
 COMANCHE OPER TEST 350   Cost Analysis 



Event Name  FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Conduct EOSS User Survey 

Conduct FDTE II 

Conduct FDTE III 

LUT

Conduct FDTE IV and ARTEP 

Conduct IOTE Block I 

Conduct IOTE Block II 

(1) IOT&E 1

February 2004Schedule Profile (R4 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 2LT
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February 2004Schedule Detail (R4a Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 2LT

Schedule Detail  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009

  1-4Q  1-4Q  1Q          Conduct independent evaluation at contractor test 
facility supporting LUT 

  4Q  1-4Q  1-4Q  1-4Q        Prepare for LUT 
  4Q  1-4Q  1-2Q          Prepare for FDTE II 
  4Q  1-4Q  1Q          Prepare for EOSS User Survey 
      2Q          Conduct EOSS User Survey 
      3Q          Conduct FDTE  II 
  4Q  1-4Q  1-4Q  1-3Q        Prepare for FDTE  III 
        4Q        Conduct FDTE  III 
        4Q        Conduct LUT 
      4Q  1-4Q  1-4Q  1-4Q    Prepare for FDTE IV and ARTEP 
              1Q  Conduct FDTE IV and ARTEP 
        2-4Q  1-4Q  1-4Q  1Q  Prepare for IOTE Block I 
              2-3Q  Conduct IOTE Block I 
        2-4Q  1-4Q  1-4Q  1-3Q  Prepare For IOTE Block II 
              3Q  Conduct IOTE Block II 
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February 2004 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 327

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 327 COMANCHE 812051 1024886 1177480 1003372 758447 519418 371700 Continuing Continuing 

A. Mission Description and Budget Item Justification:The Comanche helicopter is a highly sustainable and operationally flexible armed reconnaissance light helicopter, 
incorporating significant reductions in personnel and support equipment, capturing the latest combat technologies and capable of accepting upgrades to meet ever-changing 
threats.  It will dominate the battlefield in the close, deep and rear operations and provide a decisive air cavalry capability in day, night, and adverse weather.  It will be 
operationally tailorable to regional conflicts and provide the battle commander with timely, detailed reconnaissance information and an unprecedented level of lethality.  The 
Comanche system supports the Future transition path of the Transformation Campaign Plan (TCP).  

Accomplishments/Planned Program FY 2003  FY 2004  FY 2005 
 278845  290149  442657  Continue Mission Equipment Package (MEP) development 
 356659  423626  430132  Continue Engineering, Manufacturing, and Development (EMD) 
 112479  173734  196013  Continue component development testing and prototype flight test program 
 64068  107800  108678  Continue material procurement/manufacture of 9 EMD aircraft (test articles), 4 development test, 4 Initial Training Capability 

(ITC) aircraft, 1 Training/Live Fire Test & Evaluation (LFTE) aircraft 

 0  29577  0  Small Business Innovative Research/Small Business Technology Transfer Programs. 
  Totals    812051 1024886 1177480
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February 2004 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 327

B. Other Program Funding Summary  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 A08300 Comanche  8000  0  11967  289139  964681  1529131  2030478  Continuing  Continuing 

C. Acquisition Strategy:Continue work with current contractor leading to production.  
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February 2004ARMY RDT&E COST ANALYSIS(R3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 327

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  DAAH23-00-C-A001 C/CPAF Boeing Sikorsky, PA 1346935 751193 1-2Q 955110 1-2Q 1091020 1-2Q Continue Continue Continue 

b .  DAAJ09-91-C-A004 C/CPIF/AF Boeing Sikorsky, PA 2927066 0  0  0  0 2927066 2927066 

c .  DAAJ09-87-D-A022 C/FFP Veridian, VA  75041 8347 1-2Q 7706 1-2Q 8323 1-2Q Continue Continue Continue 

d .  Other Contracts C/FFP Multiple    12683 7177 1-3Q 2800 1-3Q 5000 1-3Q Continue Continue Continue 

e .  Completed Contracts  370288 0  0  0  0 370288 370288 

f .  Gov't Agencies MIPR Multiple   4491 333 1-4Q 0 1-4Q 5000 1-4Q Continue Continue Continue 

      4736504  767050   965616  1109343  Continue Continue Continue  
 Subtotal:  
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February 2004ARMY RDT&E COST ANALYSIS(R3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 327

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Other Contracts C/FFP Multiple    55771 7991 1-3Q 12302 1-3Q 13787 1-3Q Continue Continue Continue 

b .  Completed Contracts C/FFP  15556 0  0  0  0 15556 15556 

c .  Gov't Agencies MIPR Multiple    143580 13147 1-4Q 17864 1-4Q 20793 1-4Q Continue Continue Continue 

      214907  21138   30166  34580  Continue Continue Continue  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Government Agencies MIPR Multiple    31504 6425 1-4Q 9760 1-4Q 11305 1-4Q Continue Continue Continue 

      31504  6425   9760  11305  Continue Continue Continue  
 Subtotal:  
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February 2004ARMY RDT&E COST ANALYSIS(R3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 327

 IV. Management Services Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Other Contracts C/FFP Multiple    10358 3665 1-3Q 3369 1-3Q 4137 1-3Q Continue Continue Continue 

b .  PMO/Gov't Agencies MIPR Multiple    34305 13773 1-4Q 15975 1-4Q 18115 1-4Q Continue Continue Continue 

      44663  17438   19344  22252  Continue Continue Continue  
 Subtotal:  

 Project Total Cost:      5027578  812051   1024886  1177480 Continue Continue Continue 
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Event Name  FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Development Engineering & Flight 
Test

Developmental Test ACFT 
Deliveries

Operational Test  ACFT Deliveries 

February 2004Schedule Profile (R4 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 327
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February 2004Schedule Detail (R4a Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE 327

Schedule Detail  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009

  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  Continue MEP development                                            
(ref Development Eng & Flt Test) 

  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  Continue EMD Program engineering development       
(ref Development Eng & Flt Test) 

  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  Continue development testing and prototype flight test 
program (ref Development Eng & Flt Test) 

  1-4Q  1-4Q  1-4Q  1-4Q        Begin/Continue material procurement/manufacture of 
EMD aircraft 

      2-4Q  1-4Q        Delivery of EMD aircraft   (ref DT/OT ACFT Deliveries) 
      3-4Q  1-4Q  1-4Q  1-4Q  1-4Q  Conduct development testing and flight test of acft #3 

thru 6 
        1-4Q  1-4Q  1-4Q  1-3Q  Conduct flight test/training of aircraft #7 thru 11 
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February 2004 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE C72

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Cost to Total Cost

Actual Estimate Estimate Estimate Estimate Estimate Estimate Complete
 COST (In Thousands) 

 C72 T-800 ENGINE ED (LH) 53424 41912 43119 31346 22161 16289 13916 Continuing Continuing 

A. Mission Description and Budget Item Justification:This project includes tasks to develop, design, fabricate, test, and qualify a turbo shaft engine of the latest technology.  
The engine is to be furnished as Government Furnished Equipment by the US Army to the Comanche weapon's system integrator.  This engine is the only propulsion source 
being considered for the Comanche program.  The requested budget provides for the continued development, testing, qualification and support of the T800 engine variants 
being used or planned for in the Comanche program. The engine has been increased by 100 horsepower, over that which was provided by the T800-LHT-801.  T800-LHT-802 
engine with engine block upgrades is scheduled for Aircraft Block II EMD integration activities and all subsequent Comanche production aircraft.  The Comanche system 
supports the Future transition path of the Transformation Campaign Plan (TCP).  

Accomplishments/Planned Program FY 2003  FY 2004  FY 2005 
 41192  25439  32832  Continue engine contractor development/qualification testing and air vehicle support. 
 12232  15255  10287  Continue EMD program engine manufacturing.  Up to thirty-five engines (test articles) to be delivered in FY 04 thru FY 06 for 

Comanche EMD aircraft. 
 0  1218  0  Small Business Innovative Research/Small Business Technology Transfer Programs. 

  Totals    53424 41912 43119
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February 2004 ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE C72

B. Other Program Funding Summary  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009  To Compl  Total Cost 

 A08300 Comanche  8000  0  11967  289139  964681  1529131  2030478  Continuing  Continuing 

C. Acquisition Strategy:Continue work with current contractor leading to military qualification, production, and supporting commercialization.  
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February 2004ARMY RDT&E COST ANALYSIS(R3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE C72

 I. Product  Development Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  DAAJ09-92-C-0453 C/CPFF LHTEC, Indiana  349353 0  0  0  0 349353 349353 

b .  DAAH23-02-C-0122 C/CPFF LHTEC, Indiana  35284 52308 1-2Q 41012 1-2Q 36899 1-2Q Continue Continue Continue 

c .  Other Contract C/CPFF LHTEC, Indiana 0 0  774 2-3Q 6048 1-2Q Continue Continue Continue 

d .  DAAJ09-85-C-B017 C/CPFF LHTEC, Indiana  276821 0  0  0  0 276821 276821 

e .  DAAJ09-93-C-0518 C/CPFF LHTEC, Indiana 460 0  0  0  0 460 460 

f .  DAAJ09-85-C-B019 C/FFP AVCO/PW,
Connecticut 

 128526 0  0  0  0 128526 128526 

g .  Gov't Agencies MIPR Multiple    14434 114 1-3Q 126 1-3Q 172 1-3Q Continue Continue Continue 

      804878  52422   41912  43119  Continue Continue Continue  
 Subtotal:  
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February 2004ARMY RDT&E COST ANALYSIS(R3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE C72

 II. Support Cost Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target 
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  PATS  contracts C/FFP 96 0  0  0  0 96 96 

b .  Rail   C/FFP 2806 0  0  0  0 2806 2806 

c .  Other Contracts C/FFP Multiple   608 123 1-2Q 0  0  0 731 1081 

      3510  123   0  0  0 3633 3983  
 Subtotal:  

 III. Test and Evaluation Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

a .  Government Agencies MIPR Multiple    26603 879 1-3Q 0  0  0 27482 27482 

b .  Contracts  C/CPFF 2 0  0  0  0 2 2 

      26605  879   0  0  0 27484 27484  
 Subtotal:  
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February 2004ARMY RDT&E COST ANALYSIS(R3)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE C72

 IV. Management Services Contract Performing Activity & Total FY 2003 FY 2003 FY 2004 FY 2004  FY 2005 FY 2005 Cost To Total Target
  Method & Location PYs Cost Cost Award Cost Award Cost Award Complete Cost Value of 
  Type    Date  Date  Date   Contract 

      0  0   0  0  0 0 0  
 Subtotal:  

Remarks:  None  

 Project Total Cost:      834993  53424   41912  43119 Continue Continue Continue 
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Event Name  FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Continue
Development/Qualification of the 
T800-LHT-802 Engine 

Begin Development/Qualification 
of the T800-LHT-802A Engine 

Continue Air Vehicle Support 

EMD/Initial Training Capability 
Engine Deliveries 

February 2004Schedule Profile (R4 Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE C72

 0604223A (C72)  Item No. 80  Page 21 of 22  Exhibit R-4 
 T-800 ENGINE ED (LH) 365   Budget Item Justification



February 2004Schedule Detail (R4a Exhibit)
 BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

5 - System Development and Demonstration 0604223A - COMANCHE C72

Schedule Detail  FY 2003  FY 2004  FY 2005  FY 2006  FY 2007  FY 2008  FY 2009

  1-4Q  1Q            Continue Development/Qualification of the T800-LHT-
802 Engine 

  1-4Q  1-4Q  1-4Q  1-4Q        Begin Development/Qualification of the T800-LHT-802A 
Engine

  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  1-4Q  Continue Air Vehicle Support 
    2-4Q  1-4Q  1-4Q        EMD/Initial Training Capability Engine Deliveries 
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